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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  AP0603 
PROJECT TITLE  TERMINAL SUPPORT BUILDINGS 
PROJECT STATUS  DESIGN/BID 
PROJECT MANAGER  ANNE GAINES 

CONSULTANT  EDWARDS ASSOCIATES 
CONTRACTOR  VARIES 
BUDGET  $25,000 

PROJECT DESCRIPTION 

Design and bid services  for  support buildings adjacent  to new  terminal 
building at the Sugar Land Regional Airport. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
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DESIGN/SURVEYING  GSE FY06 
TRUCKWASH FY07 

REFUELER COVER FY08 
LAV SERVICE BLDG FY09 

GSE FY06 

CONSTRUCTION 
GSE FY07 

TRUCKWASH FY07 
REFUELER COVER FY08 
LAV SERVICE BLDG FY09 

GSE FY07 

EQUIPMENT 

SCHEDULE COMMENTS 

Originally, it was planned that the Support Buildings would all be designed and constructed 
at the same time.  However, due to budget constraints and limited funding for construction, 
the designs of the separate structures are being handled as separate contracts.   (Funding 
for construction will be from base budget or grants.) 

PROGRESS PHOTO 

COMPLETED GROUNDSUPPORT EQUIPMENT STRUCTURE


